
January 15, 2020 

Ms. Diane Salkie 

de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 152- December 2019 

VIA ELECTRONIC MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) pursuant 
to the Administrative Settlement Agreement and Order on Consent (Settlement Agreement or 
AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. The CPG has revised this Progress Report to address the Region's 
direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On December 6, EPA Region 2 (Region 2) and CPG held a teleconference to discuss 
compositing of Current Conditions Biota tissue samples. 

• On December 20, Region 2 and CPG held a teleconference to discuss response to Region 
2 comments on Draft Upper 9-Mile Interim Remedy Feasibility Study (IR FS). 

Correspondence 

• On December 2, Region 2 and CPG exchanged emails regarding the sampling schedule 
for the Current Conditions sampling field work. 
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• On December 3, Region 2 and CPG exchanged emails regarding the status of feedback 
from the Contaminated Sediment Technical Advisory Group (CSTAG)/National Remedy 
Review Board (NRRB) meeting conducted on November 19-21 

• On December 3, Region 2 provided comments to CPG on the revised Current Conditions 
Biota tissue compositing schemes. 

• On December 3, CPG requested an update on the potential schedule for receiving detailed 
comments on the Draft Upper 9-Mile IR FS Adaptive Management Plan (AMP) and 
Completion Appendices from Region 2. 

• On December 5, CPG requested a teleconference with Region 2's FS team to discuss 
Draft IR FS comments. 

• On December 5, CPG requested a teleconference with Region 2 to discuss compositing 
schemes for the Current Conditions Biota tissue samples. 

• On December 5, Region 2 provided CPG an update on the anticipated dates for providing 
detailed comments on the Draft Upper 9-Mile IR FS AMP and Completion Appendices. 

• On December 6, Region 2 . and CPG exchanged emails regarding scheduling a 
teleconference to discuss Draft Upper 9-Mile IR FS comments. 

• On December 9, Region 2 provided their presentation to the CSTAG/NRRB to CPG. 
• On December 10, Region 2 requested specific tissue sample composites for Current 

Conditions Biota sample splits from CPG. 
• On December 10, CPG indicated to Region 2 that the Current Conditions Biota tissue 

sample compositing schemes proposed by Region 2 were acceptable. 
• On December 10, CPG requested confirmation of the sample types for Current Conditions 

Biota tissue composite splits requested by Region 2. 
• On December 11, Region 2 confirmed the Current Conditions Biota tissue sample types 

requested and provided a correction to the sample ID table provided on December 10. 
• On December 11, CPG provided responses to Region 2 for August 12, 2019 comments 

on the Draft Upper 9-'Mile IR FS. 
• On December 11 , CPG provided Region 2 a spreadsheet summarizing the final 

compositing schemes for the Current Conditions Biota tissue samples. 
• On December 13, CPG requested Region 2 copy the CPG Project Coordinators when 

sending emails to CPG consultants. 
• On December 16, CPG provided Region 2 a status update on the December 11 - 13 lab 

oversight visit observing Current Conditions Biota tissue sample homogenization. 
• On December 16, Region 2 proposed a new definition for source sediments for the Draft 

Upper 9-Mile IR FS to CPG. 
• On December 16, CPG consultants provided Region 2 consultants a memo outlining 

proposed numeric model projection metrics for the revised Draft Upper 9-Mile IR FS. 
• On December 16, CPG delivered the November Monthly Progress Report to Region 2 
• On December 17, CPG provided Region 2 clarifications and responses to the New Jersey 

Department of Environmental Protection CSTAG/NRRB Stakeholder letter dated 
November 14, 2019 and November 20 Stakeholder presentation. 

• On December 19, CPG provided Region 2 an agenda for the scheduled December 20, 
2019 teleconference to discuss Region 2 comments on the Draft Upper 9-Mile IR FS. 
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• On December 19, CPG provided Region 2 a spreadsheet showing a proposed revised 
Current Conditions white perch tissue composite scheme. 

• On December 19, Region 2 indicated to CPG that the revised proposed Current 
Conditions white perch tissue compositing scheme was acceptable. 

• On December 20, Region 2 consultants provided CPG high-level slides/comments on the 
Draft Upper 9-Mile IR FS AMP for the teleconference. 

• On December 20, CPG provided proposed changes to Region 2's December 16 source 
sediment definition discussed during the December 20 teleconference. 

• CPG continued work on supplemental modeling projections for the Draft Upper 9-Mile IR 
FS. 

• CPG continued reviewed and response to Region 2 comments on the Draft Upper 9-Mile 
IRFS. 

• CPG continued field work for the Physical Water Column Monitoring (PWCM) component 
of Current Conditions Sampling. 

• CPG continued field work for the Small Volume Chemical Water Column Monitoring (SV 
CWCM) component of Current Conditions Sampling. 

• CPG continued analysis of PWCM and SV CWCM samples. 
• CPG continued validation of PWCM and SV CWCM data. 
• CPG continued developing the QAPP for the Current Conditions High Volume (HV) 

CWCM program. 
• CPG continued work on revision and calibration of the Bioaccumulation Model. 
• CPG continued to work with Region 2 to develop a Current Conditions Biota tissue sample 

compositing plan. 
• CPG initiated compositing Current Conditions Biota tissue for analysis. 

(b) Results of Sampling and Tests 

• On December 16, CPG uploaded an Electronic Data Deliverable (EDD) for validated data 
from the Current Conditions PWCM program, sampling rounds 1 (July 2019) and 2 
(September 2019) to the EPA SharePoint site. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue calibration of the Bioaccumulation Model. 
• CPG will respond to comments on the Draft Upper 9-Mile IR FS. 
• CPG will continue developing the HV CWCM QAPP. 
• CPG will continue analysis and validation of PWCM and SV CWCM samples and data. 
• CPG will continue supplemental modeling projections for the Draft Upper 9-Mile IR FS. 
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• CPG will continue compositing the Current Conditions Biota tissue samples and begin 
processing and analysis of the composites. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• CPG needs to receive comments on the Draft IR FS Appendices D and H (Adaptive 
Management and IR Completion) and CSTAG/NRRB Recommendations as soon as 
possible in order to complete the IR FS in a timely manner. 

If you have any questions, please·contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USAGE 
Laura Kelmar, AECOM 
David Marabella, COM-Smith 
Scott Kirchner, COM-Smith 
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